Momenta | Make moments happen.

Ananya & Arjun | PromptWars wedding

2027-02-18 | Bengaluru | 300 guests

Total budget: INR 7,00,000.00 | Duration: 6 hours | Priorities: Catering, Photography

Offline / illustrative planning estimates

Ananya & Arjun | PromptWars wedding: a 6-hour wedding in Bengaluru for 300 guests, built around Traditional South Indian wedding. Preferences to confirm: Telugu traditions; vegetarian menu; step-free access; label allergens.. Must-haves: agree with hosts. Optional: keep flexible.

Budget | INR

Category	Allocated	Planned	Actual
Venue	INR 1,22,137.93	INR 1,22,137.93	INR 0.00
Catering	INR 2,70,000.00	INR 2,70,000.00	INR 0.00
Decorations	INR 66,620.69	INR 66,620.69	INR 0.00
Photography	INR 1,08,000.00	INR 1,08,000.00	INR 0.00
Entertainment	INR 27,758.62	INR 27,758.62	INR 0.00
Invitations	INR 16,655.17	INR 16,655.17	INR 0.00
Transportation	INR 22,206.90	INR 22,206.90	INR 0.00
Accommodation	INR 22,206.90	INR 22,206.90	INR 0.00
Contingency	INR 44,413.79	INR 44,413.79	INR 0.00

Themes

Traditional South Indian wedding with reusable local decor

An intimate Bengaluru gathering with warm lighting

Activities

family storytelling and a ceremony run sheet

Build a timed programme with breaks and an accessible seating area

Food

Confirm Telugu traditions; vegetarian menu; step-free access; label allergens. options directly with the caterer

For a Telugu menu: consider pulihora, pappu, vegetable curry, rice, sambar, curd and payasam; confirm regional preferences and allergens

Logistics

Plan check-in, water and seating for 300 people at Venue to be decided

Confirm accessible entry, toilets, transport and emergency contacts

Risks

Outdoor weather: reserve a covered fallback and communicate the move decision

Vendor cancellation: agree written terms and keep a backup shortlist

Food allergies: label dishes and discuss cross-contamination with the caterer

Next Actions

Confirm the venue capacity and written quotation

Agree priorities before committing deposits

Collect dietary, accessibility and RSVP information

Ideas

Traditional South Indian wedding invitation with a digital RSVP and a Bengaluru travel note

Reusable floral or fabric decor; avoid single-use plastics

Guest experience: family storytelling and a ceremony run sheet

Photography: candid guest stories and a shared consent-aware photo album

Return gifts: locally sourced seed kits or useful reusable items

Timeline

2026-10-21 | Pending | Confirm scope and budget | High | Depends on: None |

2026-11-20 | Pending | Shortlist venue and key vendors | High | Depends on: t0 |

2026-12-20 | Pending | Book vendors and review contracts | High | Depends on: t1 |

2027-01-04 | Pending | Send invitations and accessibility questions | Medium | Depends on: t2 |

2027-01-28 | Pending | Confirm menu and dietary needs | Medium | Depends on: t3 |

2027-02-04 | Pending | Close RSVPs and arrange transport | Medium | Depends on: t4 |

2027-02-11 | Pending | Confirm weather backup and safety plan | High | Depends on: t5 |

2027-02-16 | Pending | Reconfirm vendors and event run sheet | Medium | Depends on: t6 |

2027-02-18 | Pending | Host celebration and reconcile expenses | Medium | Depends on: t7 |

2026-10-21 | Pending | Reconfirm venue scope and quotation | High | Depends on: None | Allocation changed; agree scope before committing.

2026-10-21 | Pending | Reconfirm decorations scope and quotation | High | Depends on: None | Allocation changed; agree scope before committing.

2026-10-21 | Pending | Reconfirm entertainment scope and quotation | High | Depends on: None | Allocation changed; agree scope before committing.

2026-10-21 | Pending | Reconfirm invitations scope and quotation | High | Depends on: None | Allocation changed; agree scope before committing.

2026-10-21 | Pending | Reconfirm transportation scope and quotation | High | Depends on: None | Allocation changed; agree scope before committing.

2026-10-21 | Pending | Reconfirm accommodation scope and quotation | High | Depends on: None | Allocation changed; agree scope before committing.

2026-10-21 | Pending | Reconfirm contingency scope and quotation | High | Depends on: None | Allocation changed; agree scope before committing.

Vendor checklist

Venue | Research | INR 1,22,137.93 | Illustrative allowance; request actual quotes. |

Catering | Research | INR 2,70,000.00 | Illustrative allowance; request actual quotes. |

Decorations | Research | INR 66,620.69 | Illustrative allowance; request actual quotes. |

Photography | Research | INR 1,08,000.00 | Illustrative allowance; request actual quotes. |

Entertainment | Research | INR 27,758.62 | Illustrative allowance; request actual quotes. |

Invitations | Research | INR 16,655.17 | Illustrative allowance; request actual quotes. |

Transportation | Research | INR 22,206.90 | Illustrative allowance; request actual quotes. |

Accommodation | Research | INR 22,206.90 | Illustrative allowance; request actual quotes. |